
ln order to comply with the Statewide Planning Requirements as set lorth in the llJA Act, the following item(s) have been modified.

ARKANSAS DEPARTMENT OF TRANSPORTATION

Statewide Transportation lmprovemenl Program (STIP)Amendment Approval Request

Termini/ Lenqth

Type / Phase

of Work

Estimated Cost

Funding Breakdown

{r1000)

August 23,2023

Carrying

Out lhe

Proieci

State

'L3

Estimated

Scheduling

IFFY)

2023

Job (ltem)

Nrmhar Cnrrnlv Flnule

061642 Lonoke Hwy. 67 Hwy. 5 - Hwy. 89 (Widening) (Cabot) (F) Widening 125,000 -Total

125,000 - cAP

Reason: ln order to account for a cost estimate increase greater than 20%.

Recommended by: e MPO Approval Date:
g\ zg\z 'Planning Coordinator

Submitted by: Date: a3
Engineer - Program Management
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Approved by: Date:
08/30/2023






