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ARDOT Quick Facts

• 3rd Largest State Agency

• Approximately 3,700 Employees

• 16,450 Highway Miles

• More Than 7,000 Bridges

• Central Offices in Little Rock



Current

Districts



01

½-cent Sales Tax

Funds

$285 Million

02
Regular State    

Funds 

$650 Million

03
Federal Funds

$800 Million

Annual Funding



System Preservation

7,000 Miles

1,100 Bridges

Capital and Capacity

$1.2 Billion Annually

Ten Year Plan



814 Projects

4,100 Miles

271 Bridges

$4.4 Billion

STIP 2023 - 2026



Chief Engineer - Preconstruction Chief - Administration







Scan the QR Code to visit our 
customer service portal!





47 Days 

Remaining

The Great North American Eclipse

April 8, 2024



https://www.youtube.com/watch?v=3mvnusLxs6E



2024 Total Solar Eclipse
     PREPARATION

• Detailed District Traffic Management 
Planning

• Pre-Positioning:

• Staff

• Equipment

• Cameras

• Drones

• First Aid

• Supplies



          2024 Total Solar Eclipse
         SPREADING THE WORD

• Detailed Communications Plan

• Joint Information Center with other State 
Agencies:

• Press Conference March 4

• Website and Social Media Content

• Road Show





Project Timeline
INTERSTATE 30 WIDENING -  SALINE COUNTY

*As of 2/8/2024 Schedule Update

February 7, 2019
Work Order 

May 7, 2019
Start Date

November 19, 2022
Original Contract 

Completion

April 20, 2023
Adjusted Contract 

Time

*January 16, 2025
Current Estimated 

Completion

January 30, 2024
ARDOT took over 

Maintenance of 

Westbound Pavement

Calendar Days Awarded by 

Change Order

155

Current Total Contract 

Calendar Days 

1,290+155 = 1,445

Percent Time Used

120.07%

Total Calendar Days Charged 

as of 2/4/2024 

1,735

Calendar Days Over 

Contract Time as of 2/4/2024

290 Days

Total Calendar Days Bid

1,290



Current Projects in Hot Spring County



Current Projects in the Malvern Area



Highway 7
CLARK & HOT SPRING COUNTIES

• Widening Lanes, 

Resurfacing, Safety 

& Drainage 

Improvements 

• Awarded: 9/20/2023

• Contract Amount: 

$21.7 Million

• Est. Completion: 

Late Summer 2025



Highway 84
HOT SPRING COUNTY

• Bridge Replacement

• Awarded: 8/16/2023

• Contract Amount: 

$1.4 Million

• Est. Completion: Late 

2024



Interstate 30
HOT SPRING & SALINE COUNTIES

• Pavement & Bridge 

Preservation

• Awarded: 6/28/2023

• Contract Amount: $19 Million

• Est. Completion: Late 2024



Interstate 30
HOT SPRING COUNTY

• Pavement Preservation

• Awarded: 8/16/2023

• Contract Amount: $5.7 Million

• Est. Completion: Summer 2024



Highway 67
HOT SPRING COUNTY

• Bridge Replacement

• $5-10 Million

• Scheduled Late 2025



Highway 270
I-30 STRS. & APPRS.

• Replace 2 Bridges & 

Interchange Improvements

• .5 Mile

• $10-20 Million

• Scheduled Early 2025



Highway 283
HOT SPRING COUNTY

• Bridge Replacement

• $5-10 Million

• Scheduled Late 2024



Highways 67 & 283
HOT SPRING COUNTY

• Pavement Preservation

• 10 Miles

• $3-5 Million

• Scheduled 2025



Highway 67
HOT SPRING COUNTY

• Pavement Preservation

• 5 Miles

• $1-3 Million

• Scheduled Mid 2024



Highways 84 & 171
GARLAND &HOT SPRING 

COUNTIES

• Pavement Preservation

• 12 Miles

• $3-5 Million

• Scheduled 2025



Highway 270
HOT SPRING COUNTY

• Pavement Preservation

• 10 Miles

• $3-5 Million

• Scheduled 2026
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