



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 11, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Crittenden	I-40	110816	I-40 Truck Parking Expansion Project (Ph. II) (West Memphis) (S)	Facilities	--	\$1 - \$3 Million
Crittenden & St. Francis	Hwy. 79	A10024	Hughes – Hwy. 70 (S)	Pavement Preservation	16.2	\$3 - \$5 Million
Crittenden	City Streets	C18017	West Memphis MLK Overlay (S)	Overlay	0.6	< \$1 Million
Cross	City Streets	C19006	Parkin & Wynne Overlay (S)	Overlay	2	< \$1 Million
Drew	New	020475	Hwy. 83 Spur – Hwy. 278 Connector (Monticello) (F)	New Location	1.7	\$20 - \$30 Million
Desha & Drew	Hwy. 65	A20004	Winchester – Chicot Co. Line (Sel. Secs.) (S)	Pavement Preservation	13.0	\$5 - \$10 Million
Desha	Hwys. 4 & 169	A20018	McGehee – Arkansas City (S)	Pavement Preservation	11.8	\$1 - \$3 Million
Jefferson	Hwy. 54	A20019	Hwy. 79 – Grant Co. Line (S)	Pavement Preservation	10.4	\$3 - \$5 Million
Ashley	City Streets	C02009	Hamburg Overlay (S)	Overlay	1.7	< \$1 Million
Chicot	City Streets	C09006	Dermott Overlay (S)	Overlay	1.1	< \$1 Million
Desha	City Streets	C21008	McGehee Overlay & Rehab. No. 2 (S)	Overlay	0.8	< \$1 Million
Desha	City Streets	C21009	Arkansas City Surfacing (S)	Overlay	TBD	< \$1 Million
Grant	City Streets	C27007	Leola, Poyen, & Prattsville Overlay & Surfacing (S)	Overlay	4.2	< \$1 Million
Jefferson	City Streets	C35007	Alzheimer & White Hall Overlay (S)	Overlay	4	< \$1 Million
Miller	Hwy. 237	A30014	Hwy. 67 – Hwy. 71 (Texarkana) (S)	Pavement Preservation	7.3	\$3 - \$5 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 11, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Hempstead	Hwys. 29 & 278	A30019	Hope Bypass Impvts. (S)	Pavement Preservation	6.3	\$1 - \$3 Million
Hempstead	City Streets	C29008	Fulton & Patmos Overlay & Surfacing (S)	Overlay	1.6	< \$1 Million
Little River	City Streets	C41006	Foreman & Wilton Overlay (S)	Overlay	2	< \$1 Million
Little River	City Streets	C41007	Ashdown Overlay (S)	Overlay	1.2	< \$1 Million
Nevada	City Streets	C50005	Bodcaw Overlay (S)	Overlay	0.6	< \$1 Million
Sevier	City Streets	C66003	De Queen Coulter Dr. Overlay (S)	Overlay	1.3	< \$1 Million
Hempstead & Pike	City Streets	C76060	Antoine & Blevins Overaly (S)	Overlay	1.8	< \$1 Million
Sebastian	Hwy. 64	040898	Hwy. 64 Arkansas River Bridge Deck Rehab. (S)	Bridge Rehab.	--	\$5 - \$10 Million
Logan & Scott	Hwys. 71 & 71B	A40017	Hwys. 71 & 71B (Sel. Secs.) (S)	Pavement Preservation	19.6	\$5 - \$10 Million
Sebastian	Hwy. 22	A40020	Bloomer – Franklin Co. Line (S)	Pavement Preservation	4.1	\$1 - \$3 Million
Crawford	City Streets	C17007	Dyer & Mulberry Overlay (S)	Overlay	3.8	< \$1 Million
Franklin & Sebastian	City Streets	C76067	Central City, Charleston & Lavaca Overlay (S)	Overlay	3.9	< \$1 Million
White	Hwy. 5	A50017	Cleburne Co. Line – South (Sel. Secs.) (S)	Pavement Preservation	7.8	\$3 - \$5 Million
White	Hwy. 11	A50019	E. of Griffithville – Hwy. 367 (S)	Pavement Preservation	11.8	\$3 - \$5 Million
Independence	City Streets	C32008	Moorefield, Pleasant Plains & Southside Overlay No. 2 (S)	Overlay	4.5	< \$1 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 11, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Izard	City Streets	C33008	Calico Rock, Melbourne & Oxford Overlay & Surfacing (S)	Overlay	4.6	< \$1 Million
Jackson	City Streets	C34010	Tuckerman Overlay (S)	Overlay	1.8	< \$1 Million
Sharp	City Streets	C67006	Evening Shade & Highland Overlay (S)	Overlay	4.2	< \$1 Million
Lonoke	Hwy. 89	A60026	Hwy. 236 – Cabot (S)	Pavement Preservation	5.2	\$1 - \$3 Million
Hot Spring	Hwy. 270	A60027	Stone Quarry Creek – I-30 (S)	Pavement Preservation	3.6	\$1 - \$3 Million
Lonoke	City Streets	C43009	Austin Overlay No. 2 (S)	Overlay	2.5	< \$1 Million
Lonoke	City Streets	C43011	Carlisle Overlay (S)	Overlay	TBD	< \$1 Million
Prairie	City Streets	C59008	Des Arc Overlay No. 2 (S)	Overlay	TBD	< \$1 Million
Clark	I-30	070561	Gurdon Rest Area – Hwy. 26 (F)	Pavement Preservation	12.3	\$5 - \$10 Million
Dallas	Hwy. 9	A70018	N. of Princeton – Hot Spring Co. Line (S)	Pavement Preservation	11.5	\$3 - \$5 Million
Bradley	Hwy. 278	A70023	Warren – West (S)	Pavement Preservation	4.6	\$1 - \$3 Million
Clark	City Streets	C10006	Okolona Overlay (S)	Overlay	0.9	< \$1 Million
Union	City Streets	C70008	Huttig Overlay (S)	Overlay	1.5	< \$1 Million
Bradley & Calhoun	City Streets	C76070	Hampton & Hermitage Overlay (S)	Overlay	3	< \$1 Million
Perry	Hwy. 9	080609	Harris Creek Str. & Apprs. (Perryville) (S)	Str. & Apprs.	--	\$1 - \$3 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 11, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Conway	City Streets	C15005	Oppelo Overlay No. 2 (S)	Overlay	1	< \$1 Million
Johnson	City Streets	C36009	Coal Hill & Knoxville Overlay & Surfacing No. 2 (S)	Overlay	2.9	< \$1 Million
Pope	City Streets	C58004	Dover & Hector Overlay (S)	Overlay	3.1	< \$1 Million
Yell	City Streets	C75005	Plainview Overlay No. 2 (S)	Overlay	2.2	< \$1 Million
Benton	Hwy. 71B	090338	Dixieland Rd. – 8th St. (Rogers) (S)	Major Widening	1.0	\$5 - \$10 Million
Benton	Hwy. 94	090431	Little Sugar Creek Str. & Apprs. (S)	Str. & Apprs.	--	\$1 - \$3 Million
Carroll	Hwy. 187	090549	Leatherwood Creek Str. & Apprs. (S)	Str. & Apprs.	--	\$1 - \$3 Million
Marion	Hwy. 125	090654	Peel Ferry Dock Improvements (S)	Ferry Dock Impvts.	--	< \$1 Million
Baxter	City Streets	C03010	Briarcliff & Mountain Home Overlay (S)	Overlay	3.5	< \$1 Million
Benton	City Streets	C04021	Garfield Overlay & Surfacing (S)	Overlay	TBD	< \$1 Million
Searcy	City Streets	C64005	Marshall Overlay (S)	Overlay	2.4	< \$1 Million
Greene	Hwy. 135	101013	Jacks Creek Str. & Apprs. (S)	Str. & Apprs.	--	\$3 - \$5 Million
Mississippi	I-55	101076	Hwy. 181 – Hwy. 158 (S)	Reconstruction	7.8	\$40 - \$50 Million
Mississippi	Hwy. 181	A00031	Hwy. 181 Deck Replacement	Bridge Rehab.	--	< \$1 Million
Craighead	I-555 & Hwy. 63	A00038	S. of Bono – Hwy. 91 (S)	Pavement Preservation	2.2	\$1 - \$3 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: January 11, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Craighead	Hwy. 49	A00042	Paragould Dr. – Hwy. 18 (Sel. Secs.) (Jonesboro) (S)	Pavement Preservation	3.5	\$1 - \$3 Million
Craighead	Hwy. 351	A00047	I-555 – Hwy. 18 (Jonesboro) (S)	Pavement Preservation	1.0	< \$1 Million
Clay	City Streets	C11010	Greenway, McDougal, & Piggott Overlay & Surfacing (S)	Overlay	5.1	< \$1 Million
Craighead	City Streets	C16011	Bay, Caraway & Lake City Overlay (S)	Overlay	6	\$1 - \$3 Million
Craighead	City Streets	C16014	Jonesboro Browns & Race Overlay (S)	Overlay	1.2	< \$1 Million
Lawrence	City Streets	C38010	Powhatan & Walnut Ridge Overlay & Surfacing No. 2 (S)	Overlay	2.3	< \$1 Million
Lawrence	City Streets	C38011	Black Rock, Hoxie Overlay, & Portia (S)	Overlay	5	\$1 - \$3 Million
Mississippi	City Streets	C47014	Etowah Sixteenth St. Surfacing (S)	Overlay	0.8	< \$1 Million
Mississippi	City Streets	C47015	Gosnell Overlay (S)	Overlay	1.6	< \$1 Million
Polk & Sevier	City Streets	C76065	Gillham, Grannis, & Hatfield Overlay (S)	Overlay	2.8	< \$1 Million
Montgomery & Pike	City Streets	C76069	Glenwood & Norman Overlay & Surf. (S)	Overlay	2.8	< \$1 Million
Lafayette & Columbia	City Streets	C76071	Stamps & Waldo Overlay (S)	Overlay	2.7	< \$1 Million
Lonoke & White	Hwy. 67	AX0002	Hwy. 67 Preservation Treatment (S)	Pavement Preservation	6.6	\$1 - \$3 Million
TOTAL						\$191,322,718



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Woodruff	Hwy. 260	110703	Locust Slough Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Crittenden	Hwys. 50 & 118	110709	Ditch No. 9 & Chatman Branch Strs. & Apprs. (S)	Strs. & Apprs.	--	\$1 - \$3 Million
Monroe	Hwy. 49	A10022	Hwy. 362 – Phillips Co. Line (S)	Pavement Preservation	3.7	\$1 - \$3 Million
Crittenden	Hwy. 64	A10023	Lansing – I-55 (S)	Pavement Preservation	11.2	\$5 - \$10 Million
Crittenden	City Streets	C18018	Crawfordsville Delta Point Overlay (S)	Overlay	TBD	< \$1 Million
Lee	City Streets	C39003	Marianna Overlay (S)	Overlay	TBD	< \$1 Million
Monroe	City Streets	C48005	Holly Grove Overlay & Surfacing (S)	Overlay	1	< \$1 Million
Phillips	City Streets	C54005	Helena-West Helena Overlay & Surfacing (S)	Overlay	1.6	< \$1 Million
St. Francis	City Streets	C68008	Wheatley Surfacing (S)	Overlay	TBD	< \$1 Million
Arkansas	Hwy. 79	020758	Hwy. 13 – Bayou Meto (Sel. Secs.) (S)	Reconstruction	3.9	\$10 - \$15 Million
Arkansas	Hwys. 1 & 165	A20020	Hwy. 144 – Hwy. 1B (S)	Pavement Preservation	15.8	\$3 - \$5 Million
Chicot	Hwy. 65	A20022	Desha Co. Line – South (S)	Pavement Preservation	11.3	\$5 - \$10 Million
Arkansas	City Streets	C01010	DeWitt Overlay (S)	Overlay	TBD	< \$1 Million
Ashley	City Streets	C02010	Wilmot Overlay & Surfacing (S)	Overlay	1.9	< \$1 Million
Ashley	City Streets	C02011	Montrose Overlay & Surfacing (S)	Overlay	1.3	< \$1 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Ashley	City Streets	C02012	Crossett Overlay (S)	Overlay	1	< \$1 Million
Ashley	City Streets	C02013	Portland Overlay (S)	Overlay	1.8	< \$1 Million
Chicot	City Streets	C09007	Lake Village Overlay (S)	Overlay	TBD	< \$1 Million
Desha & Drew	City Streets	C76076	Tillar & Reed Overlay & Surfacing (S)	Overlay	TBD	< \$1 Million
Hempstead	Hwy. 195	030529	Caruse Creek & Tributary of Marlbrook Creek Strs. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Little River	Hwy. 71	A30020	Hwy. 108 – Wilton (S)	Pavement Preservation	4.1	\$1 - \$3 Million
Sevier	Hwy. 71	A30023	Hwy. 70 – Polk Co. Line (S)	Pavement Preservation	10.7	\$3 - \$5 Million
Hempstead	Hwy. 278	A30024	Hwy. 332 – Washington (S)	Pavement Preservation	10.8	\$1 - \$3 Million
Howard	City Streets	C31005	Mineral Springs Overlay (S)	Overlay	TBD	< \$1 Million
Miller	City Streets	C46004	Texarkana Euclid St. Overlay (S)	Overlay	0.7	< \$1 Million
Scott	Hwy. 80	040782	Hwy. 80 Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Crawford & Sebastian	I-540	040826	Hwy. 22 – I-40 (Sel. Secs.) (S)	Resurfacing	7.4	\$10 - \$15 Million
Polk & Scott	Hwy. 71	A40024	Sevier Co. Line – "Y" City (Sel. Secs.) (S)	Pavement Preservation	39.3	\$10 - \$15 Million
Franklin	City Streets	C24004	Branch Overlay & Surfacing (S)	Overlay	1.8	< \$1 Million
Scott	City Streets	C63002	Waldron Overlay (S)	Overlay	TBD	< \$1 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Sebastian	City Streets	C65015	Mansfield Overlay No. 2 (S)	Overlay	1.5	< \$1 Million
Washington	City Streets	C72014	Johnson Overlay (S)	Overlay	1.4	< \$1 Million
Independence	Hwy. 230	050415	Double Branch Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Jackson	Hwy. 37	A50020	Hwy. 18 – Independence Co. Line (Sel. Secs.) (S)	Pavement Preservation	20.4	\$5 - \$10 Million
Jackson	Hwy. 226	A50023	Hwy. 367 – Craighead Co. Line (S)	Pavement Preservation	6.4	\$1 - \$3 Million
Cleburne	City Streets	C12008	Greers Ferry & Quitman Overlay (S)	Overlay	TBD	< \$1 Million
Independence	City Streets	C32005	Batesville Myers St. Widening (S)	Overlay	TBD	< \$1 Million
Izard	City Streets	C33009	Mount Pleasant Overlay & Surfacing (S)	Overlay	1.7	< \$1 Million
Izard	City Streets	C33010	Horseshoe Bend E. Tri-Lakes Drive Overlay No. 2 (S)	Overlay	1.4	< \$1 Million
White	City Streets	C73014	Pangburn Overlay (S)	Overlay	2.3	< \$1 Million
White	City Streets	C73015	Higginson Overlay (S)	Overlay	1.1	< \$1 Million
Garland	Hwy. 5	061439	Hwy. 7 – Deerpark Rd. (Safety Impvts.) (S)	Safety Impvts.	1.3	\$5 - \$10 Million
Pulaski & Saline	I-30	061646	South St. – I-430 (Frontage Rd.) (S)	Pavement Preservation	26.8	\$5 - \$10 Million
Garland	Hwys. 7, 70B, & 270B	A60021	Hwys. 7, 70B, & 270B (Sel. Secs.) (Hot Springs) (S)	Pavement Preservation	5.0	\$3 - \$5 Million
Lonoke	Hwy. 319	A60028	Hwy. 38 – Hwy. 367 (Ward) (S)	Pavement Preservation	2.9	\$1 - \$3 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Lonoke	City Streets	C43005	Cabot Elm St. Extension (S)	Overlay	TBD	< \$1 Million
Lonoke	City Streets	C43010	England Overlay No. 2 (S)	Overlay	1.8	< \$1 Million
Saline	City Streets	C62012	Benton Overlay No. 2 (S)	Overlay	TBD	< \$1 Million
Saline	City Streets	C62013	Traskwood Main St. Overlay (S)	Overlay	TBD	< \$1 Million
Saline	City Streets	C62014	Shannon Hills Overlay (S)	Overlay	TBD	< \$1 Million
Pulaski & Saline	City Streets	C76072	Alexander Overlay (S)	Overlay	2	< \$1 Million
Lonoke & Prairie	City Streets	C76075	Devalls Bluff, Hazen, & Humnoke Overlay (S)	Overlay	4.9	< \$1 Million
Clark	Hwy. 51	A70019	I-30 – 26th St. (Arkadelphia) (S)	Pavement Preservation	0.8	< \$1 Million
Bradley	Hwy. 63	A70020	Hermitage – West (S)	Pavement Preservation	13.0	\$3 - \$5 Million
Columbia	Hwys. 98 & 371	A70022	Hwys. 98 & 371 Impvts. (Waldo) (S)	Pavement Preservation	6.9	\$1 - \$3 Million
Ouachita	City Streets	C52007	Chidester Overlay (S)	Overlay	1.7	< \$1 Million
Ouachita	City Streets	C52008	Stephens Overlay (S)	Overlay	TBD	< \$1 Million
Ouachita	City Streets	C52009	Camden & East Camden Overlay (S)	Overlay	TBD	< \$1 Million
Yell	Hwy. 154	080618	Bayou Choate George Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Faulkner	Hwy. 25	A80024	N. of Beaver Fork Lake – Hwy. 65 (S)	Pavement Preservation	9.0	\$1 - \$3 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Pope	Hwy. 64	A80025	Atkins – Conway Co. Line (S)	Pavement Preservation	5.0	\$1 - \$3 Million
Faulkner	City Streets	C23010	Enola Overlay (S)	Overlay	TBD	< \$1 Million
Pope	City Streets	C58007	Russellville E. Parkway Dr. Overlay (S)	Overlay	0.8	< \$1 Million
Pope	City Streets	C58008	Pottsville Overlay No. 2 (S)	Overlay	TBD	< \$1 Million
Van Buren	City Streets	C71004	Clinton Surfacing (S)	Overlay	TBD	< \$1 Million
Van Buren	City Streets	C71005	Fairfield Bay Overlay (S)	Overlay	TBD	< \$1 Million
Van Buren	City Streets	C71006	Shirley Overlay (S)	Overlay	TBD	< \$1 Million
Madison	Hwy. 23	090523	War Eagle Creek Str. & Apprs. (S)	Str. & Apprs.	--	\$5 - \$10 Million
Newton	Hwy. 7	A90018	Hwy. 16 – Jasper (S)	Pavement Preservation	14.7	\$3 - \$5 Million
Baxter	City Streets	C03012	Big Flat Overlay (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04019	Little Flock Little Flock Dr. Overlay (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04020	Cave Springs Surfacing (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04022	Centerton Overlay (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04023	Gateway Overlay (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04024	Gentry Overlay (S)	Overlay	TBD	< \$1 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Benton	City Streets	C04025	Gravette Overlay (S)	Overlay	TBD	< \$1 Million
Benton	City Streets	C04026	Sulphur Springs Overlay (S)	Overlay	TBD	< \$1 Million
Boone	City Streets	C05009	Bergman Overlay (S)	Overlay	TBD	< \$1 Million
Carroll	City Streets	C08009	Eureka Springs Overlay No. 3 (S)	Overlay	TBD	< \$1 Million
Carroll	City Streets	C08010	Oak Grove Overlay (S)	Overlay	1.4	< \$1 Million
Carroll	City Streets	C08011	Berryville Overlay (S)	Overlay	TBD	< \$1 Million
Madison	City Streets	C44006	Huntsville Surfacing (S)	Overlay	TBD	< \$1 Million
Marion	City Streets	C45006	Summit Surfacing (S)	Overlay	TBD	< \$1 Million
Craighead	Hwys. 135 & 139	100985	Hwys. 135 & 139 Strs. & Apprs. (Caraway) (S)	Strs. & Apprs.	--	\$1 - \$3 Million
Mississippi	Hwy. 18	A00040	Holland St. – I-55 (Blytheville) (S)	Pavement Preservation	1.5	\$1 - \$3 Million
Greene	Hwy. 49	A00041	Marmaduke – Paragould (Sel. Secs.) (S)	Pavement Preservation	11.0	\$3 - \$5 Million
Craighead	City Streets	C16012	Bono Main St. Overlay (S)	Overlay	1.5	< \$1 Million
Lawrence	City Streets	C38012	Ravenden Overlay (S)	Overlay	2.1	< \$1 Million
Mississippi	City Streets	C47016	Victoria Overlay & Surfacing (S)	Overlay	1.4	< \$1 Million
Mississippi	City Streets	C47019	Keiser Overlay (S)	Overlay	1	< \$1 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: March 1, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Randolph	City Streets	C61007	Reyno Overlay (S)	Overlay	1.9	< \$1 Million
Randolph	City Streets	C61008	Pocahontas Overlay No. 2 (S)	Overlay	TBD	< \$1 Million
Craighead & Mississippi	City Streets	C76077	Monette & Leachville Overlay (S)	Overlay	TBD	< \$1 Million
Various	I-30	012439	Interstate 30 Sign Upgrades (S)	Overhead & Roadside Sign Upgrades	--	\$1 - \$3 Million
Various	Various	012442	Hydrodemolition Bridge Preservation (2023) (S)	Bridge Rehab.	--	\$10 - \$15 Million
Various	Various	012445	Districts 3, 4, 6, 7 & 8 Bridge Preservation (2023) (S)	Bridge Rehab.	--	\$3 - \$5 Million
Jackson & Woodruff	City Streets	C76073	Beedeville & McCrory Overlay & Surfacing (S)	Overlay	1.8	< \$1 Million
Clark & Hot Spring	City Streets	C76074	Caddo Valley & Friendship Overlay (S)	Overlay	TBD	< \$1 Million
TOTAL						\$168,926,651



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: April 12, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Monroe	Hwy. 17	110706	Boat Gunwale Slash Str. & Apprs. (S)	Str. & Apprs.	--	\$1 - \$3 Million
Phillips	Hwys. 185 & 318	110716	Hwys. 185 & 318 Strs. & Apprs. (S)	Str. & Apprs.	--	\$3 - \$5 Million
Monroe	Hwy. 1	A10019	White River – Hwy. 39 (S)	Pavement Preservation	9.4	\$1 - \$3 Million
Monroe	Hwy. 49	A10021	Hwy. 17 – Hwy. 70 (Brinkley) (S)	Pavement Preservation	2.7	\$1 - \$3 Million
Lincoln	Hwy. 11	020713	Long Lake Str. & Apprs. (S)	Str. & Apprs.	--	\$3 - \$5 Million
Ashley, Drew & Jefferson	Hwys. 82, 270 & 278S	020791	Hwys. 82, 270 & 278 Slide Repairs (S)	Embankment Repairs	--	< \$1 Million
Ashley & Chicot	Hwy. 8	A20021	Hwy. 165 – Hwy. 65 (S)	Pavement Preservation	17.5	\$3 - \$5 Million
Little River & Sevier	Hwy. 71	A30021	Wilton – Winters Creek (S)	Pavement Preservation	6.4	\$1 - \$3 Million
Sevier	Hwy. 71	A30022	Johns Branch – Lockesburg (S)	Pavement Preservation	4.5	\$1 - \$3 Million
Hempstead & Howard	Hwy. 355	A30025	Mineral Springs – McNab (S)	Pavement Preservation	17.6	\$5 - \$10 Million
Crawford & Washington	I-49 & I-540	040895	I-49 & I-540 Cable Median Barrier Impvts. (S)	Cable Median Barrier	23.5	\$3 - \$5 Million
Logan	Hwy. 10	A40019	Sebastian Co. Line – Magazine (Sel. Secs.) (S)	Pavement Preservation	11.5	\$3 - \$5 Million
Crawford	Hwy. 59	A40021	Cedarville – Van Buren (Sel. Secs.) (S)	Pavement Preservation	12.5	\$3 - \$5 Million
Franklin	Hwy. 64	A40023	Ozark – Altus (S)	Pavement Preservation	7.2	\$3 - \$5 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: April 12, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Washington	Hwy. 412	A40025	Butterfield Coach Rd. – Madison Co. Line (S)	Pavement Preservation	10.9	\$5 - \$10 Million
Jackson	Hwy. 224	050416	Cattail Creek Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Izard & Sharp	Hwy. 56	A50021	Hwy. 9 – Hwy. 167 (S)	Pavement Preservation	20.2	\$3 - \$5 Million
Independence & Jackson	Hwy. 69	A50022	Hwy. 122 – Hwy. 14 (S)	Pavement Preservation	13.0	\$3 - \$5 Million
Saline	Hwy. 5	061508	I-30 – Alcoa Rd. (Benton) (S)	Major Widening	1.2	\$5 - \$10 Million
Pulaski	Hwy. 10	A60022	Goodson Rd. – Chenal Pkwy. (Little Rock) (S)	Pavement Preservation	3.7	\$1 - \$3 Million
Pulaski	Hwy. 10	A60023	Chenal Pkwy. – Taylor Loop Rd. (Little Rock) (S)	Pavement Preservation	2.8	\$1 - \$3 Million
Saline	Hwys. 35 & 88	A60024	Hwys. 35 & 88 Impvts. (Benton) (S)	Pavement Preservation	4.9	\$1 - \$3 Million
Dallas	Hwy. 9	070511	Creeks at L.M. 0.33 & 1.08 Strs. & Apprs. (Dallas Co.) (S)	Str. & Apprs.	--	< \$1 Million
Columbia	Hwy. 82	A70021	Magnolia – Union Co. Line (S)	Pavement Preservation	11.6	\$5 - \$10 Million
Johnson	Hwy. 123	080499	Gee Creek Str. & Apprs. (S)	Str. & Apprs.	--	\$1 - \$3 Million
Johnson	Hwy. 215	080617	Wolf Pen Creek Str. & Apprs. (S)	Str. & Apprs.	--	< \$1 Million
Yell	Hwy. 7	A80021	Perry Co. Line – Ola (S)	Pavement Preservation	5.8	\$1 - \$3 Million
Pope	Hwy. 7	A80023	N. of Old Hwy. 7 – Newton Co. Line (S)	Pavement Preservation	16.1	\$5 - \$10 Million
Benton	Hwy. 549	090580	Arkansas Welcome Center (I-49) (S)	Facility	--	\$3 - \$5 Million



Projects Currently Scheduled for the Next Three Lettings

Current as of 10/14/2022

Disclaimer: These dates are subject to change due to unforeseen circumstances. They are provided for informational purposes only. The Department will add or remove jobs as needed and/or adjust the scheduled letting dates for any reason.

Estimated Letting Date: April 12, 2023

County	Route	Job No.	Job Name	Type Work	Length	Cost Range
Baxter	Hwy. 62	A90021	Mountain Home – Fulton Co. Line (S)	Pavement Preservation	12.1	\$3 - \$5 Million
Mississippi	Hwy. 61	101009	Ditch No. 30 Str. & Apprs. (Blytheville) (S)	Str. & Apprs.	--	\$1 - \$3 Million
Poinsett	Hwy. 14	A00039	Waldenburg East & West (Sel. Secs.) (S)	Pavement Preservation	6.1	\$3 - \$5 Million
Clay	Hwy. 67	A00044	Hwy. 328 – Missouri State Line (S)	Pavement Preservation	4.0	< \$1 Million
Mississippi	Hwys. 140 & 181	A00045	Hwys. 140 & 181 (Sel. Secs.) (S)	Pavement Preservation	7.8	\$3 - \$5 Million
Various	City Streets	012443	Districts 1 & 2 Bridge Preservation (2023) (S)	Bridge Rehab.	--	\$3 - \$5 Million
Various	City Streets	012444	Districts 5, 9 & 10 Bridge Preservation (2023) (S)	Bridge Rehab.	--	\$3 - \$5 Million
TOTAL						\$122,952,999